
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:04 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 214 Date: 08-Mar-2013 Friday

Approved Date:

Shift Hours: 09:00 am 06:00 pm Break: 01:00 Over Time:

Const Calendar Day: 277

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

PC, cool AM; clear, cool very windy PM

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Track progress of FWS mechanical piping and dehumidification system fieldwork. Oversee caulking of
west side tower cable shrouds. Track painting of south main span Misc. MEP paperwork and write diaries.

Bid Item: 067 C-PWS-SEW.06704-0120F4 Install Cable Shrouds East of W2

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Cable Shrouds

Between 0700 and 1000, Damian Wilkerson and Joel Leal of Performance Caulking caulked the gaps and
empty boltholes of the side span tower cable shrouds.

At 1610, the caulking was reinspected. The Certified Coatings crew had painted Pegalink pirmer over
some of the uncured caulking and there was significant overspray on other caulking locations. Repair of
this caulk has yet to be determined.

067 C-PWS-SEW.067

Bid Item: 067 C-COA-SCE.06704-0120F4 Seal & Caulk Cable Bands - East of W2

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

CERTIFIED COATINGS COMPANY

Diary: Dispute

Main Cable Painting

The CCC crew painted the south main cable, from CB 98S to CB 92S with Pegalink.

081 0-000-000.081

Bid Item: 125 0-000-000.12504-0120F4 DOMESTIC WATER (2 1/2 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 214 Date: 08-Mar-2013 Friday

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 2.00 0.00 0.00 2.00

JNM DAVID LAWPlumber/Pipefitter 2.00 0.00 0.00 2.00

Diary: Dispute

Mechanical Piping

Damian Llanos spent the shift welding utility outlets onto sections of 2 1/2" DW pipe to be installed along
the bikepath. Dave Law and Narciso B. assisted.

125 0-000-000.125

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 1.00 0.00 0.00 1.00

JNM DAVID LAWPlumber/Pipefitter 1.00 0.00 0.00 1.00

Diary: Dispute

Mechanical Piping

Rick Kiikvee spent the shift welding utility outlets onto sections of 4" CA pipe to be installed along the
bikepath. Dave Law and Narciso B. assisted.

126 0-000-000.126

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System

Steve Moseley, Steve Gwizdak, and Craig Perry spent the shift fitting up the complete stainless steel
ductwork from the east tower penetration to the inlet of the main span cable shrouds. They then removed
the ductwork and stowed it to allow painting of the shrouds.

128 0-000-000.128

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM LEO RUIZPainter 1.00 0.00 0.00 1.00

Diary: Dispute

CCO 187 Painting

At 1330, I talked to Tony Katrones with regard to the finish painting of the PS-20 beams for W2W, added
per the response to RFI 2712R02. Tony indicated it took Leo Ruiz approximately 1 man hour to finish
paint the beams.

001 0-MSI-EFA.187

Bid Item: 002 0-ALS-ALS.229CCO-229 Compressed Air Line Pipe Support

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 214 Date: 08-Mar-2013 Friday

JNM NARCISO BIAGIPlumber/Pipefitter 5.00 0.00 0.00 5.00

JNM DAVID LAWPlumber/Pipefitter 5.00 0.00 0.00 5.00

Diary: Dispute

Bike Path MEP

Dave L. and Narciso B. spent approximately5 hours doing logistics for modifying the PS-7s along the bike
path per the directions given in the response to RFI 2480R04.

002 0-ALS-ALS.229
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